
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending September 19th, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 39 % Bid Opening date – December 19, 2001 http://www.newbaybridge.org
Complete – 27% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Fall 2006 http://biomitigation.org/

         
THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This Week Total to Date Project Total Percent Complete
FOUNDATIONS
Footing Boxes Set 2 10 28 35.71%
Piles Driven 0 53 160 33.13%
Pile-head to Footing Box Connections 21 160 1280 12.50%
PRECAST YARD
Panels Poured 4 81 876 9.25%
Segments Poured 3 34 452 7.52%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATIONS
 Pier 16E – Set pier column forms and pour first lift of concrete
 Pier 15E – Begin access casing frames and pour concrete for top slab
 Pier 14E – Shot pile studs and finish pile concrete
 Pier 13E – Begin final clean out of piles
 Pier 12E – Continue welding pile head connections
 Pier 11E – Continue cutting the pile head slots
 Pier 10E –  Begin initial cleanout of piles 
 Pier 09E –  Begin initial cleanout of piles
 Piers 8E, 7E – Set pile template and begin pile driving operations 
 Piers 6E, 5E – Continue preparation of footings for placement into the cofferdams 

PRECAST YARD (Stockton)
 Cast five panels next week
 Cast two segments next week
 Continue assembly of hingebed
 Continue construction of Barge slip
 Preparing site for SLED assembly 

W2  (04-0120C4)         Structure Representative: Leonard Fiji
Time Elapsed – 31% Est. Date of Completion – May 2004
Complete – 11% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E – Completed drilling for the drainpipe. Mucked and hauled off rocks.
 W2W – Mucked and hauled off rock. Begin drilling pilot holes for CIDH. Applied rock          

      stabilization measure.
MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:

 W2E – Continue excavation into rock for the foundation and apply rock stabilization
 W2W – Continue drilling for CIDH piles



YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 34% Est. Date of Completion – Summer 2004
Complete – 25% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Building – Complete roadway excavation in on-ramp
 Building – Continue placing subgrade utilities
 South Viaduct (tunnel) – Remove K-rail and scaffold
 South Viaduct (tunnel) – Complete utility relocation 
 South Viaduct (tunnel) – Completed the  installation of 16” drain pipe
 South Viaduct (tunnel) – Restripe EB I-80
 South Viaduct (“cave”) – Continue concrete repair 

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Building – Continue placing subgrade utilities 
 Building – Install sanitary sewer 
 Building – Begin Water installation
 South Viaduct (“cave”) – Complete concrete repair 

COAST GUARD RELOCATION  (04-0120Q4)   Structure Representative: Andrew Bui
Time Elapsed – 26.02% Est. Date of Completion – January 2004
Complete – 16.67%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Completed demolition of building #75 and removed debris 
 Removed abandon tanks by Shaw, Navy’s subcontractors

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Complete temporary inlet protection
 Roadway excavation from Station 12+15 to Station 13+ 45
 Install conduits and work on grading at the new guardhouse
 Remove buoy at USCG entrance gate
 Drill and set soldier piles for retaining wall

 

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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